



# STEAM ACADEMY

## ENTRY IMPROVEMENTS

PROJECT INFORMATION		PROJECT TEAM		PROJECT SCOPE
PHASE/STATUS	Construction	PROJECT MGR.	Paul Cristilli (Kitchell)	
PROJECT NUMBER	9408	ARCHITECT	Mosher-Drew	
PROJECT BUNDLE	A	CONTRACTOR	Balfour Beatty	
PROJECT DELIVERY	Lease-Lease Back	INSPECTOR	QCCI	
SITE LOCATION	<a href="#">Online Map Link</a>			


### AREAS RECEIVING IMPROVEMENT




### PROJECT FINANCIALS

PROGRAM FUND	136,235,372	PROJECT COMMITMENTS	-	COST TO DATE	48,054
PROJECT BUDGET	719,958	% COMMITTED	-	REMAINING BUDGET	-

### BUDGET COMPOSITION



### MONTHLY/CUMULATIVE COST



### PROJECT SCHEDULE

