



## Overview

This report covers the period from **March 1, 2023** through **May 1, 2023**

**Highlights of Activity during the period include:**

- Citizens' Bond Oversight Committee meeting held March 15, 2023.
- CBOC annual Report Presented to the Board March 18 with report of a clean Audit for FY 22/23.
- Semi-annual program budget review completed. Approved by the Board March 18.
- Bundle B approved by Division of State Architect, construction bids received. Summer 2023 construction start.
- Lease-Leaseback (LLB) contractor performing design assist and pre-construction services for Bundle C.
- Selected Architect for Bundle D and E and held design kickoff meeting.

**Projects in Construction:**

- Bundle A Entrance Modernizations.

**Projects in Design and Construction Document development:**

- Site modernization, Bundles B, C, D and E (21 sites)