




PROJECT INFORMATION		PROJECT TEAM		PROJECT SCOPE
PHASE/STATUS	DSA	PROJECT MGR.	Paul Cristilli (Kitchell)	
PROJECT NUMBER	9205	ARCHITECT	Mosher-Drew	
PROJECT BUNDLE	A	CONTRACTOR	Balfour Beatty	
PROJECT DELIVERY	Lease-Lease Back	INSPECTOR	Pending Selection	
SITE LOCATION	<a href="#">Online Map Link</a>			

**RENDERINGS/AREAS RECEIVING IMPROVEMENT**



PROJECT FINANCIALS					
PROGRAM FUND	136,000,000	PROJECT COMMITMENTS	67,407	COST TO DATE	17,460
PROJECT BUDGET	628,359	COMMITMENT BALANCE	560,952	REMAINING BUDGET	610,899



**PROJECT SCHEDULE**

	Feb-22	Mar-22	May-22	Jun-22	Aug-22	Sep-22	Nov-22	Dec-22	Feb-23
Design									
DSA									
Bid/Award									
Construction									
Close-out									

