



# PARKWAY MIDDLE SCHOOL

## ENTRY IMPROVEMENTS

### PROJECT INFORMATION

PHASE/STATUS	DSA
PROJECT NUMBER	9106
PROJECT BUNDLE	A
PROJECT DELIVERY	Lease-Lease Back
SITE LOCATION	<a href="#">Online Map Link</a>

### PROJECT TEAM

PROJECT MGR.	Paul Cristilli (Kitchell)
ARCHITECT	Mosher-Drew
CONTRACTOR	Balfour Beatty
INSPECTOR	Pending Selection

### PROJECT SCOPE

Current scope to include monument signage, landscaping, hardscaping, marquee signage, and/or other general entrance improvements with the goal of ensuring the campus entry is safe and welcoming while honoring the architectural integrity and style of the existing buildings.


### AREAS RECEIVING IMPROVEMENT




### PROJECT FINANCIALS

PROGRAM FUND	136,000,000	PROJECT COMMITMENTS	62,971	COST TO DATE	17,460
PROJECT BUDGET	628,359	COMMITMENT BALANCE	565,388	REMAINING BUDGET	610,900

#### BUDGET COMPOSITION



#### MONTHLY/CUMULATIVE COST



### PROJECT SCHEDULE

