



PROJECT INFORMATION		PROJECT TEAM		PROJECT SCOPE
PHASE/STATUS	Design	PROJECT MGR.	Paul Cristilli (Kitchell)	<ul style="list-style-type: none"> ○ Security Improvements ○ Improvements in School Grounds ○ Accessibility Upgrades
PROJECT NUMBER	9402	ARCHITECT	Mosher Drew	
PROJECT BUNDLE	D	CONTRACTOR	TBD	
PROJECT DELIVERY	TBD	INSPECTOR	Pending Selection	
SITE LOCATION	Online Map Link			

PROJECT FINANCIALS					
PROGRAM FUND	136,235,372	PROJECT COMMITMENTS	215,020	COST TO DATE	25,719
PROJECT BUDGET	2,640,853	% COMMITTED	8.14%	REMAINING BUDGET	2,425,833

