



PROJECT INFORMATION		PROJECT TEAM		PROJECT SCOPE
PHASE/STATUS	Design	PROJECT MGR.	Paul Cristilli (Kitchell)	
PROJECT NUMBER	9403	ARCHITECT	Mosher Drew	
PROJECT BUNDLE	D	CONTRACTOR	TBD	
PROJECT DELIVERY	TBD	INSPECTOR	Pending Selection	
SITE LOCATION	Online Map Link			

PROJECT FINANCIALS			
PROGRAM FUND	136,000,000	PROJECT COMMITMENTS	175,320
PROJECT BUDGET	1,893,596	% COMMITTED	9.26%
		COST TO DATE	23,318
		REMAINING BUDGET	1,718,276

