



STEAM ACADEMY

SITE IMPROVEMENTS

PROJECT INFORMATION		PROJECT TEAM		PROJECT SCOPE
PHASE/STATUS	Design	PROJECT MGR.	Paul Cristilli (Kitchell)	<ul style="list-style-type: none"> ○ Security Improvements ○ Campus Infrastructure Upgrades ○ Improvements in School Grounds ○ Accessibility Upgrades
PROJECT NUMBER	9401	ARCHITECT	Mosher Drew	
PROJECT BUNDLE	D	CONTRACTOR	TBD	
PROJECT DELIVERY	Lease-Lease Back	INSPECTOR	Pending Selection	
SITE LOCATION	Online Map Link			

PROJECT FINANCIALS					
PROGRAM FUND	136,235,372	PROJECT COMMITMENTS	343,430	COST TO DATE	28,147
PROJECT BUDGET	4,529,770	% COMMITTED BALANCE	7.58%	REMAINING BUDGET	4,186,340

