



PROJECT INFORMATION		PROJECT TEAM		PROJECT SCOPE
PHASE/STATUS	DSA	PROJECT MGR.	Paul Cristilli (Kitchell)	
PROJECT NUMBER	9005	ARCHITECT	Studio-WC	
PROJECT BUNDLE	B	CONTRACTOR	Balfour Beatty	
PROJECT DELIVERY	Lease-Lease Back	INSPECTOR	Pending Selection	
SITE LOCATION	<a href="#">Online Map Link</a>			

### AREAS RECEIVING IMPROVEMENT



PROJECT FINANCIALS			
PROGRAM FUND	136,424,117	COMMITMENTS	199,665
PROJECT BUDGET	1,931,510	% COMMITTED	10%
		COST TO DATE	96,122
		REMAINING BUDGET	160,236

