



# TABLE OF CONTENTS

Table of Contents	1
Bond Program Management - Overview	2
Program Budget Summary	3
Program Status/Milestone Report	4
Program Schedule (Roll-up)	5
Bundle A	
Parkway (Entry Improvements) Project Overview	6
La Mesa Arts Academy (Entry Improvements) Project Overview	7
STEAM Academy (Entry Improvements) Project Overview	8
Spring Valley Academy (Entry Improvements) Project Overview	9
STEAM Academy (Slope Mitigation) Project Overview	10
Bundle B	
Operations Center (Site Improvements) Project Overview	11
Spring Valley Academy (Site Improvements) Project Overview	12
Casa de Oro (Site Improvements) Project Overview	13
Highlands Elementary (Site Improvements) Project Overview	14
Loma Elementary (Site Improvements) Project Overview	15
Murdock (Site Improvements) Project Overview	16
Sweetwater Springs (Site Improvements) Project Overview	17
Bundle C	
Dale Elementary (Site Improvements) Project Overview	18
Lemon Elementary (Site Improvements) Project Overview	19
La Mesa Arts Academy (Site Improvements) Project Overview	20
Maryland Elementary (Site Improvements) Project Overview	21
Rolando Elementary (Site Improvements) Project Overview	22
Bundle D	
Avondale Elementary (Site Improvements) Project Overview	23
Bancroft Elementary (Site Improvements) Project Overview	24
Kempton Elementary (Site Improvements) Project Overview	25
La Presa Elementary (Site Improvements) Project Overview	26
Rancho Elementary (Site Improvements) Project Overview	27
STEAM Elementary (Site Improvements) Project Overview	28
Bundle E	
Fletcher Hills Elementary (Site Improvements) Project Overview	29
Murray Manor Elementary (Site Improvements) Project Overview	30
Northmont Elementary (Site Improvements) Project Overview	31
Parkway (Site Improvements) Project Overview	32